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ESTIMATE RUN 11/05/2002

ESTIMATE SUMMARY 08:44:18

CONTID: C13800         ESTIMATE NO: 0001 PROG 2002

PCN: 13800-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 2003 Region 6 Striping PERCENT TIME:

PROJECT NO: C R600-183                    

FY 2003 Region 6 Striping

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

ROAD SAFE PAY PERIOD ENDING 11/05/2002 DATE TIME STARTED 10/07/2002

3537 DELGANY STREET DATE LET 08/15/2002 DATE WORK BEGAN 10/07/2002

 DATE AWARDED 08/20/2002 DATE TIME STOPPED 08/15/2003

 DATE CONTRACT EXECUTED 09/10/2002 DATE ACCEPTED 08/15/2003

DENVER CO 80216     303/298-8407 DATE NOTICE TO PROCEED 10/07/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,396,538.63 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,207,990.00 NON-PARTICIPATING 9,537.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -143.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.44

WORK DAYS

WORK DAYS

0.68%

1,387,001.63

9,537.00

9,537.00

9,393.94

$

$

$

$

0.00

9,537.00

9,537.00

0.00

9,537.00

-143.06

0.00

9,393.94

0.00

AMOUNT DUE 9,393.94 9,393.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,393.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

13.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90



CONTID: C13800         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13800-BID    ESTIMATE RUN 11/05/2002

PROJECT: C R600-183                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 0.000

944.000

202-00250  
 

81,031.500

SF  

0.75000 708.00944.000

708.00

0010 MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0015 THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

39,422.000

SF  

1.50000 0.000.000

0.00

0020 EPOXY PAVEMENT MARKING (SPECIAL) 0.000

0.000

627-00007  
 

10,324.000

GAL 

42.00000 0.000.000

0.00

0025 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

0.000

SF  

10.00000 0.000.000

0.00

0030 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

7,917.000

SF  

9.00000 0.000.000

0.00

0035 THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 0.000

0.000

627-30210  
 

0.000

SF  

4.00000 0.000.000

0.00

0040 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30405  
 

23,868.500

SF  

10.00000 0.000.000

0.00

0045 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

938.000

627-30410  
 

59,531.000

SF  

8.00000 7,504.00938.000

7,504.00

0050 FLAGGING 0.000

0.000

630-00000  
 

27.000

HOUR

24.00000 0.000.000

0.00

0055 TRAFFIC CONTROL MANAGEMENT 0.000

2.000

630-00012  
 

116.000

DAY 

250.00000 500.002.000

500.00
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PCN: 13800-BID    ESTIMATE RUN 11/05/2002

PROJECT: C R600-183                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

2.000

630-80342  
 

17.000

EACH

150.00000 300.002.000

300.00

0065 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

0.000

630-80358  
 

0.000

EACH

150.00000 0.000.000

0.00

0070 TRAFFIC CONE 0.000

17.500

630-80380  
 

88.000

EACH

30.00000 525.0017.500

525.00

0075 MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

30.000

DAY 

400.00000 0.000.000

0.00

0080 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0085 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 9,537.009,537.001,396,538.63CURRENT AMT0200 $ $ $

$ 9,537.009,537.00$1,396,538.63$CURRENT AMTPROJECT TOTAL


